

# Manufacturing Job Costing



WITH ACUMATICA PROJECT ACCOUNTING

How to compete for new business with accurate estimates driven by complete costs

## 1 PROJECT START UP

Document customer and project information in CRM

Estimate costs

## 2 PROJECT PLANNING

Assign project manager & key staff to tasks

Engineer equipment, Bill of Materials (BOM) & Routing

Roll up engineering, material, sub assembly, setup, tooling, machine and labor costs

Update Costs

Total cost to complete, contracts, budgets, tasks

## 3 PROJECT MANUFACTURING

Schedule with other jobs and stock items using Advanced Planning and Scheduling (APS)

Purchase materials and outside services


Update Costs

Pay suppliers

Invoice customer based on milestone, time and materials, or cost plus

Online real time reports on planned vs. actual costs

Capture real-time job costs with approval workflows, flexible cost structures, and document management



Pull bar code production status, costs and reports

## 4 PROJECT CHANGE ORDERS

Change requested

Change order approval

Update Costs

Online real time reports on planned vs. actual costs

## 5 PROJECT COMPLETION & WARRANTY

Allocate overheads

Capture service time and parts

Backflush standard items

Update Costs

Create final billing using pro forma invoice

Recognize revenue

Pay final invoices

Online real time reports on planned vs. actual costs

Inter-company accounting

Cash and tax management

Repeat Success